


2013 EXPLORATION SCHEDULE

PROJECTS	Q1			Q2		
	January	February	March	April	May	June
Joutel	Pending results	Pending results	Compilation	No activities	No activities	Diamond drilling
Lucky Break / Cadillac	Pending results	Compilation	No activities	No activities	No activities	Diamond drilling
Stadacona-East	No activities	No activities	No activities	No activities	No activities	No activities
Silidor - Capricorne	No activities	No activities	No activities	No activities	No activities	No activities
Hazeur	No activities	No activities	No activities	No activities	Prospecting	Ground geophysics
Green Giant	Compilation	Compilation	Compilation	Prospecting	Ground geophysics	Ground geophysics

LEGEND



DRILLING BUDGET \$250 000

