


# 2014-2015 EXPLORATION SCHEDULE

## LEGEND

PROJECTS	Q4 '14			Q1 '15			Q2 '15		
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Joutel									
Lucky Break / Cadillac									
Stadacona-East									
Silidor - Capricorne									
Hazeur			Ground/Airborne geophysics	Compilation	Compilation	To be determined	To be determined	To be determined	To be determined
Green Giant			Ground/Airborne geophysics	Diamond drilling	Pending results	To be determined	To be determined	To be determined	To be determined
167 Extension	Ground/Airborne geophysics	Ground/Airborne geophysics	Ground/Airborne geophysics	Diamond drilling	Diamond drilling	Diamond drilling	Pending results	To be determined	To be determined

- On Hold
- Compilation
- Prospecting
- Line cutting
- Ground/Airborne geophysics
- Diamond drilling
- Pending results
- To be determined

## DRILLING BUDGET \$1 020 000 167 EXTENSION



## DRILLING BUDGET \$250 000 OTHER PROJECTS

